

Water Amenities Report 10.21.25

Boat Landing

The landing project involving the movement and placement of concrete, dirt, and seeding is still on hold as we experience king tides crossing over the landing area. As soon as the tides subside, this work will be performed. (Note to board... this invoice may end up with a different board in the month of November)

Dredging

On October 7th Earthworks, Brunswick Dredging and the WPA, represented by Chris Carroll met with the ACOE for our final Pre construction meeting. The ACOE found everything in order and gave the OK to start dredging. Dredging has started and is currently in the North Canal entrance.

General

As we approach the annual meeting, new board members will be elected, including new committee chairs and volunteers. Your current 2025 committee has requested our board to budget approx. \$40,000 to replace one of the docks at the landing in 2026, along with the recommendation for the second dock to be replaced in 2027.

As always, if you see any safety concerns at the landing or anything relating to Water Amenities, please contact the office in writing or email and we will address it as soon as possible.

Thank you.

Chris Carroll & Adam Anderson– Cochairmen, WPA Water Amenities